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TO : The Files - RD-122, T.0. 1
25%X1
FROM :
ILLEGIB
SUBJECT: {j’ Trip Report[/AS,ﬁ 2Kt
%
25%X1
1. On 20 January 1959 a visit was made to 25%1
to monitor the pr on Contract 25%1
- » I.0. 1, development o e AS-3.
Participating in discussions concerning this program were: i
- X
25%X1
2. The AS-3 program has been noticeably accelerated since
the writer's last visit in early December. The coder and cartridge
rejected in our evaluation have been replaced by redesigned units which
appear to be greatly superior to the first models, especially in regard
to ruggedness and simplicity. The remaining portions of ten AS-3 25%1
systems are being fabricated by on an accelerated basis. A tour
of the fabrication facility revealed that a high quality of workman-
ship is being employed in the assembly of this equipment. The recent
high-level emphasis on this program has resulted in top priority
being placed on the AS-3 in the model shop and drafting room so that
all phases of the work are progressing at a rapid pace.
25%X1
3. reiterated his previous estimate that two AS-3
systems (mnus one AC power supply) could be delivered by 15 February 1959.
The remaining eight systems (minus AC power supplies) are scheduled for
delivery by 22 March 1959; the AC power supplies are scheduled for
24 April 1959. The final report on the AS-3 is scheduled for delivery
on 31 May 1959.
25%X1
L. ‘ agreed to forward to us at the end of January a
draft of the AS-3 instruction manual which we would return promptly
after review., The contractor was reminded that he has not submitted
& progress report since November 1957, and was asked to turn his
attention to an interim report as soon as the first two AS-3 systems
had been delivered. He agreed to schedule an interim report on this
program for 31 March 1959.
25%X1
5. | said the old RR/AA-11 receiver furnished him for
25%X1

returned to us along with an old tape printer in possession.

noise tests was not usable with the new system and that it was being
He was promised an RR/D-11 receiver as soon as it becomes available to us.
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6. reported that the test tape furnished by 25x1
P.evelopment had been 25X1

tested and found compatible with the AS-3 Keyer.

T, \agreed to notify us early in February when the 25%1
AS-3 coder and tape cartridge were ready for a demonstration. He
was asked to schedule an on-the-air test of the redesigned AS-3 prior
to delivery to us, in order to demonstrate its proper operation.

25X1

0C-E/R+D-EP/WJS:brc (30 January 1959)
cc: R+D Subject File
Monthly Report (2)
R+D Lab
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